



TITLE:

**The Art of Schedule Updating:
Beyond Data Entry in Primavera P6**

Athor:

**Behzad Mousavi, MSc in Industrial Engineering
Planning & Project Control Specialist**

Introduction: The Monthly Ritual

It's the 25th of the month. The Project Manager is nervous. The Client is asking for the report. And you, the Planning Engineer, are staring at a Primavera P6 file with 10,000 activities, wondering why the "Data Date" won't move forward without breaking the logic.

Schedule Updating is the heartbeat of Project Controls. It is the process of taking the chaos of the construction site—delays, accelerations, material shortages, and design changes—and translating them into a structured timeline.

But here is the hard truth: Most schedules are updated incorrectly.

Many planners treat updating as a clerical task: "The foreman said the wall is done, so I'll mark it 100% and hit F9."

This is dangerous. A schedule is a legal document. In the event of a dispute or an Extension of Time (EOT) claim, your updated schedules will be subpoenaed. If they show "Out-of-Sequence" progress, broken logic, or negative float that was ignored, your credibility—and your company's money—will vanish.

In this definitive guide, we will explore the professional workflow for updating schedules in complex Industrial and EPC projects. We will move beyond the "F9" key and dive into the strategy of maintaining a healthy, defensible Critical Path.

Part 1: The Philosophy of the "Data Date"

Before you touch a single activity, you must understand the Data Date (also known as the Status Date or As-Of Date).

The Data Date is the imaginary line in time that separates History (Actuals) from Future (Remaining Work).

Everything to the left of the Data Date should be "Actual."

Everything to the right of the Data Date should be "Remaining."

The Golden Rule of Data Dating

Never update a schedule with a Data Date that doesn't match your reporting period.

If you are submitting a report for January 31st, your Data Date must be January 31st (or the morning of Feb 1st).

Common Mistake: Planners often leave the Data Date at the start of the project and just type in actual dates for finished tasks. This creates a "Zombie Schedule" where the software thinks today is still Day 1, but activities are happening in the future. This destroys all Earned Value calculations.

Part 2: The Pre-Update Checklist (Housekeeping)

A Senior Planner never starts updating without cleaning the house first. If you update a dirty schedule, you get dirty results.

1. Check for "Open Ends"

An open-ended activity (no predecessor or no successor) is a loose cannon. When you run the schedule update (F9), open ends can float to infinity or drag the project end date artificially.

Action: Run a filter in P6: Start Milestone = No AND Predecessors = None. Fix these before proceeding.

2. Validate the Baseline

Are you comparing apples to apples? Ensure your current schedule is still linked to the approved Baseline. If the baseline was reset last month without approval, your "Variance" columns will lie to you.

3. Review Constraints

Hard constraints (like "Must Finish On") are schedule killers. They override logic.

Action: Filter for activities with constraints. Ask yourself: "Is this constraint still valid?" If the client delayed the permit, maybe that "Must Start On" date needs to move.

Part 3: Gathering Field Data — The "Garbage In, Garbage Out" Problem

Your schedule is only as good as the data coming from the field.

The Status Sheet Strategy

Don't just ask "What did you do?". Give your superintendents a structured form (Excel or Paper) that mirrors the WBS.

Column A: Activity ID / Description

Column B: Original Duration

Column C: Remaining Duration (Ask them: "How many days LEFT?", not "How many days did you work?")

Column D: Physical % Complete

Column E: Comments / Issues

Pro Tip: Train your field team to report Remaining Duration.

If an activity was planned for 10 days, and they worked for 5 days, but they realized it's harder than expected and needs 8 more days...

Wrong Update: 50% complete (5 days done / 10 total).

Right Update: 38% complete (5 days done / 13 total estimated). Remaining Duration = 8 days.

Part 4: The Mechanics of Updating in Primavera P6

Now, let's get into the software. This is where the magic (and the errors) happen.

Step 1: Inputting Actuals

Enter the Actual Start, Actual Finish, and Remaining Duration for all activities.

Actual Start/Finish: Locks the history.

Remaining Duration: Drives the forecast.

Step 2: The "F9" Dialog Box — The Most Critical Decision

When you press F9 (Schedule), a dialog box pops up. Most people just click "OK". Don't do that.

You have two critical settings to choose from regarding Retained Logic vs. Progress Override.

Scenario: Out-of-Sequence Progress

Imagine Activity B depends on Activity A (Finish-to-Start).

Plan: A finishes Jan 10 -> B starts Jan 11.

Reality: The crew started B on Jan 5 (before A finished). This is "Out-of-Sequence."

Now you update the schedule on Jan 15. A is still not done. B is 50% done. What should P6 do with the remaining 50% of B?

Option A: Retained Logic (The Conservative Choice)

What it does: P6 respects the logic. It says "B cannot finish until A finishes." It pushes the remaining work of B after A finishes.

Result: The schedule is logically sound, but it might look overly pessimistic.

Recommendation: Use this for Claims and EOT analysis. It preserves the integrity of the network.

Option B: Progress Override (The Aggressive Choice)

What it does: P6 ignores the logic for the ongoing part. It says "B has started, so let it run parallel to A."

Result: The schedule looks better (shorter duration), but the logic is broken. You now have a "Dangling Logic" situation.

Recommendation: Use this only if you truly believe the dependency is no longer valid (e.g., fast-tracking).

The Senior Planner's Verdict:

Always use Retained Logic for contractual reporting. If you need to fast-track, don't rely on the software override; go into the network and manually change the logic (e.g., change Finish-to-Start to Start-to-Start with a lag). This documents why the logic changed.

Part 5: Handling "Out-of-Sequence" Activities

Out-of-sequence progress is the enemy of a clean Critical Path.

If you have hundreds of activities starting before their predecessors finish, your Critical Path becomes fragmented and meaningless.

How to Fix It:

Identify: Run a filter in P6: Status = In Progress AND Predecessor Finish > Data Date.

Analyze: Why did it start early?

Reason 1: The logic was wrong (it didn't really depend on the predecessor). -> Fix the Logic.

Reason 2: The crew jumped the gun (construction error). -> Keep Retained Logic to show the penalty of the error.

Document: In your monthly report, explicitly state: "Activity X started out of sequence due to site access availability. Logic retained for forecasting."

Part 6: The "Remaining Duration" Trap

One of the subtle ways schedules get corrupted is through the Remaining Duration field.

When an activity is delayed, planners often forget to increase the Remaining Duration.

Example: Painting was supposed to take 5 days. Rain stopped work for 3 days.

Bad Update: Remaining Duration stays at 5 days. (The finish date slips by 3 days automatically).

Good Update: Remaining Duration stays at 5 days, BUT you add a specific "Weather Delay" activity or extend the duration if the productivity dropped.

Advanced Tip: If productivity has dropped (e.g., working in winter), the Remaining Duration should increase.

Original: 10 days.

Worked: 5 days.

Productivity is 50% slower due to cold.

New Remaining Duration: 10 days (not 5).

Part 7: Post-Update Analysis (The Health Check)

You pressed F9. The dates moved. Now what?

Do not export the PDF yet. You must perform a Health Check.

1. Check the Critical Path

Did the Critical Path jump to a weird activity? (e.g., "Submit Invoice" is now driving the project end date?).

Cause: Usually a missing logic link or a constraint.

Fix: Trace the longest path. Find the broken link.

2. Check for Negative Float

Negative float means the project is scheduled to finish after the deadline.

Action: Do not hide it. If you have -20 days float, report it. This triggers the mitigation plan.

Hiding negative float by extending the deadline without approval is fraud.

3. Check Total Float Erosion

Compare the Total Float of key milestones against the Baseline.

Baseline Float: 30 days.

Current Float: 5 days.

Analysis: You are eating into your buffer at a rate of 2.5 days per week. At this rate, you will be critical in 2 weeks. This is a leading indicator of delay.

Part 8: Reporting — Telling the Story

A schedule update is useless if the Project Manager cannot understand it.

The Narrative Report

Don't just send the .XER file. Send a PDF narrative that answers:

What happened this period? (Key achievements).

What went wrong? (Delays, RFIs pending, Material delays).

What is the forecast? (New completion date).

What do we need? (Decisions, drawings, access).

Visuals That Matter

S-Curve: Planned vs. Actual vs. Forecast.

Histogram: Resource peaks for the next 3 months.

Critical Path View: A filtered view showing only the red bars.

Part 9: Common Pitfalls to Avoid

Global Change Abuse: Using Global Change to set all "Remaining Durations" to 1 day just to make the project look like it's finishing soon. (This is manipulation).

Ignoring Calendars: Updating a schedule using a "5-Day Work Week" calendar when the site is working "6 Days". This artificially inflates progress speed.

Actualizing Future Work: Marking activities as "Started" that haven't actually started yet, just to improve the S-Curve. (This is called "Optimism Bias" and leads to cash flow crises).

Conclusion: The Schedule is a Living Organism

Updating a schedule is not about making the bars turn blue (completed). It is about maintaining the integrity of the project model.

A well-updated schedule tells the truth, even when the truth is ugly. It warns the team of impending collisions. It protects the company in legal disputes.

As a Senior Project Control Manager, your signature on that monthly update is a certification of accuracy. Treat it with the respect it deserves.



Professional Resources for Planners

Maintaining a clean schedule in Primavera P6 requires discipline and the right tools.

I have developed a "Schedule Health Check Checklist" and "Monthly Reporting Templates" specifically for EPC professionals to ensure their updates are audit-ready.

For more technical articles, training materials, and professional resources, visit our page in GitHub as a link below:

- <https://sbmousavices.github.io/industrial-Tools>

Copyright Notice: © 2026 Behzad Mousavi. All rights reserved. This article may be shared for educational purposes with proper attribution. Commercial use requires written permission from the author.