



TITLE:

The Silent Killer of Project Schedules: Mastering Calendars in Primavera P6

Athor:

**Behzad Mousavi, MSc in Industrial Engineering
Planning & Project Control Specialist**

Meta Description: Discover why calendars are the most overlooked element in project scheduling. Learn how to master Global, Project, and Resource calendars in Primavera P6 to avoid delays, forensic claims, and scheduling failures in EPC and Oil & Gas projects.

Keywords: Primavera P6 Calendars, Project Scheduling Best Practices, Global vs Project Calendar, Resource Calendar P6, EPC Scheduling, Forensic Delay Analysis, Working Days Exceptions, Project Controls.

In the world of Project Controls and scheduling, professionals often obsess over network logic, Critical Path Method (CPM), and Earned Value Management (EVM). Yet, one of the most fundamental building blocks of any schedule is frequently misconfigured, leading to unrealistic deadlines, distorted float calculations, and disastrous forensic delay claims.

That silent killer is the Project Calendar.

With over 25 years of experience managing planning and project controls for large-scale refinery, petrochemical, and offshore gas platform projects in Iran's special economic energy zones (Assaluyeh, South Pars, Bandar Abbas), I have reviewed hundreds of schedules. The most common reason for a "broken" schedule is rarely the logic ties—it is the improper setup of working days, shifts, and exceptions.

In this guide, we will demystify calendars in Oracle Primavera P6, explore the three core types, and share industrial best practices to ensure your schedule reflects reality.

What is a Calendar in Project Scheduling?

In scheduling software like Primavera P6 or MS Project, a calendar defines when work can and cannot be performed. It dictates:

Standard working days (e.g., Monday–Friday vs. Saturday–Thursday in the Middle East).

Working hours per day (e.g., 8 hours/day, 10 hours/day, or 24/7 continuous shifts).

Non-working periods (weekends, public holidays, and weather exceptions).

If your calendar does not match the actual execution strategy of the site, your calculated finish dates are nothing more than fiction

www.cpm-ss.com

.

The 3 Types of Calendars in Primavera P6

Primavera P6 supports three distinct levels of calendars. Understanding the hierarchy and application of each is critical for enterprise-level project controls

docs.oracle.com

.

1. Global Calendars

Global calendars are available to all projects and resources within the entire P6 database. They are typically created by the PMO (Project Management Office) or the Lead Planner to standardize scheduling across an organization.

Use Case: Standard corporate holidays (e.g., Nowruz, National Days), or company-wide 5-day/6-day work weeks.

Best Practice: Always use a Global Calendar for standard holidays so that when a national holiday is announced, you only update it in one place, and it cascades to all active projects

consultleopard.com

.

2. Project Calendars

Project calendars are specific to a single project. While they can inherit rules from a Global parent calendar, they allow for project-specific exceptions.

Use Case: A specific shutdown window at a refinery, or a unique client-mandated holiday that only applies to one EPC contract.

Best Practice: Use Project Calendars sparingly. Overusing them makes portfolio management and resource leveling across multiple projects nearly impossible

www.proove.eu

.

3. Resource Calendars

Resource calendars are assigned to specific roles, crews, or equipment. They define the availability of that specific resource.

Use Case: A specialized welding crew that only works day shifts (10 hours/day), or a crane that is scheduled for maintenance every Sunday.

Best Practice: When an activity has a specific Resource Calendar assigned, P6 uses the intersection of the Activity Calendar and the Resource Calendar to calculate durations

tensix.com

.

Industrial Scheduling Scenarios: 5-Day vs. 6-Day vs. 24/7

In heavy industries like Oil & Gas, Petrochemicals, and Mining, a "one-size-fits-all" calendar does not exist. You must model the physical reality of the site.

Scenario A: The Engineering & Procurement Phase (5-Day / 8-Hour)

Home-office engineering and procurement teams typically work standard business hours.

Setup: Monday to Friday, 8 hours per day. Saturday and Sunday are non-working.

Scenario B: The Construction Phase (6-Day / 10-Hour)

In regions like the Middle East (Assaluyeh, Bandar Abbas), construction sites often operate 6 days a week with extended shifts to meet aggressive mechanical completion dates.

Setup: Saturday to Thursday, 10 hours per day. Friday is the only non-working day.

Impact: If you accidentally leave this phase on a 5-day calendar, your construction duration will be artificially inflated by 20%, leading to false negative float

planningplanet.com

.

Scenario C: Commissioning & Pre-Commissioning (24/7 Continuous)

During the final phases of an industrial plant—especially in offshore gas platforms or refinery turnarounds—work continues around the clock in multiple shifts.

Setup: 7 days a week, 24 hours a day (3 shifts of 8 hours).

Warning: Never assign a 24/7 calendar to procurement or engineering activities. Doing so will cause P6 to calculate a 10-day engineering approval as taking only 3.3 calendar days, completely breaking your schedule's credibility

www.hivedesk.com

.

How to Set Up Exceptions and Holidays Correctly

One of the most powerful features in Primavera P6 is the ability to define Exceptions. This is where many planners make critical mistakes during forensic schedule analysis.

The Right Way to Add Holidays:

Go to Enterprise > Calendars.

Select your Global or Project calendar and click Modify.

Navigate to the Workweek tab to set standard daily hours.

Navigate to the Exceptions tab (or double-click specific dates in the calendar view) to add non-working periods like public holidays or extreme weather shutdowns

planningengineer.net

.

⚠ The Fatal Mistake: Changing Standard Hours Instead of Exceptions

Imagine a project normally works 10 hours/day. Due to a severe storm, the site is closed for 3 days.

Wrong Approach: Changing the calendar's standard workweek to 0 hours for that month. This will retroactively change the planned duration of all historical activities.

Right Approach: Adding those 3 specific days as a Non-Working Exception. This preserves the baseline logic and accurately pushes out only the remaining work

tensix.com

.

Best Practices for Forensic Delay Analysis

When a project ends up in a dispute or requires an Extension of Time (EOT) claim, the calendar is the first thing auditors and forensic analysts check. If your calendar is flawed, your entire delay analysis is invalid.

To protect your schedule from forensic scrutiny:

Lock Your Baseline Calendar: Once a baseline is saved, never alter the calendar assigned to it. If site working hours change from 6 days to 7 days, create a new calendar and assign it only to the remaining fragment activities

planningplanet.com

.

Document Calendar Changes: Every time an exception is added (e.g., a government-mandated lockdown), attach a narrative or link to the official client letter in the activity notes.

Check Calendar Contiguousness: Ensure there are no accidental "zero-hour" days in your workweek unless intended. A common bug occurs when copying calendars across different P6 databases, resulting in missing working hours

docs.oracle.com

.

Conclusion: Precision Planning Starts with the Calendar

A schedule is only as reliable as the calendar it runs on. Whether you are managing a multi-billion dollar EPC project in South Pars or a mid-sized industrial facility, taking the time to properly configure your Global, Project, and Resource calendars is not just an administrative task—it is a core project control strategy.

By aligning your P6 calendars with the physical execution plan, you ensure accurate Critical Path calculations, realistic resource leveling, and defensible forensic records.



Free Resource for Planners

Are you looking for professional Primavera P6 templates, EVM dashboards, and scheduling tools designed for complex industrial projects?

For more technical articles, training materials, and professional resources, visit our page in GitHub as a link below:

- <https://sbmousavices.github.io/industrial-Tools>

Copyright Notice: © 2026 Behzad Mousavi. All rights reserved. This article may be shared for educational purposes with proper attribution. Commercial use requires written permission from the author.