



TITLE:

Mastering Resource Leveling in Primavera P6 Art, Science, and Strategy

Athor:

**Behzad Mousavi, MSc in Industrial Engineering
Planning & Project Control Specialist**

System-Based Approach

Introduction: The "Leveling" Nightmare

Every Planning Engineer knows the sinking feeling: You've spent weeks building a perfect CPM schedule. The logic is sound, the dates are realistic, and the client is happy. Then, you run the "Resource Leveling" function in Primavera P6 to fix a few over-allocated engineers, and suddenly, your project finish date slips by three months.

The software didn't make a mistake—it did exactly what you told it to do. But you told it to do the wrong thing.

Resource Leveling is not just a button you click; it is a strategic negotiation between resource availability and project deadlines. In this guide, we will move beyond the basics and explore how Senior Project Control Managers handle resource constraints in complex EPC and Industrial projects without breaking the schedule.

What is Resource Leveling? (Beyond the Definition)

Technically, resource leveling is a technique used to address resource conflicts or over-allocations by adjusting activity start and finish dates.

But in the real world of Oil & Gas and Construction, it means answering this question:

"I only have 5 welding crews, but my schedule says I need 8 next week. Do I delay the project, or do I work overtime?"

There are two main approaches:

Resource Smoothing: Adjusting activities within their available float (slack) so the project end date doesn't change. (Ideal, but rarely enough).

Resource Leveling: Delaying activities beyond their float, which extends the project duration. (Necessary, but painful).

The Golden Rules of Leveling in Primavera P6

Before you let P6 touch your schedule, you must set the ground rules. If you skip these steps, you are gambling with your baseline.

1. Never Level the Entire Project at Once

The biggest mistake juniors make is clicking "Level Resources" for the whole project. P6 is aggressive. It will push non-critical tasks to the far future just to satisfy a resource constraint.

Strategy: Level specific resources (e.g., only "Crane Crew") or specific WBS bands (e.g., only "Piping Installation").

2. Respect the Critical Path

Does leveling preserve the critical path? Often, no. When you level resources, P6 may create a new "Resource Critical Path" that differs from the logical "CPM Critical Path."

Pro Tip: Always run a schedule comparison (Baseline vs. Current) after leveling to see exactly which activities caused the delay.

3. Use "Preserve Scheduled Early and Late Dates"

In the Leveling Options dialog box, there is a checkbox: "Preserve scheduled early and late dates."

What it does: It prevents P6 from moving tasks that don't actually have a conflict.

Recommendation: Keep this checked unless you have a specific reason not to.

Advanced Strategy: The "Manual vs. Automatic" Debate

Should you use the automatic leveling engine in P6?

My verdict after 25 years: Use it for analysis, but apply changes manually.

Automatic leveling is a "Black Box." You don't always know why it moved Activity X instead of Activity Y.

The Senior Approach:

Run the "Resource Usage Profile" to identify the peaks (over-allocations).

Manually look at the activities causing the peak.

Ask the Construction Manager: "Can we shift this pipe spool installation to next week?"

Manually adjust the dates or logic in P6.

Then run a soft-leveling check to confirm the fix.

This gives you control and allows you to explain the delay to the client logically, rather than saying "The computer did it."

Common Pitfalls in EPC Projects

In Engineering, Procurement, and Construction (EPC) projects, resource leveling has unique challenges:

Engineering Peaks: You can't easily "level" engineering hours. If the drawings aren't done, procurement stops. Be very careful leveling engineering resources; it usually ripples into material delays.

Shared Resources Across Projects: If your resources are shared across multiple projects (EPS level in P6), leveling one project might steal resources from another. Always define your Leveling Priorities correctly.

Step-by-Step: Safe Leveling Workflow in P6

If you must use the automatic tool, follow this strict workflow to minimize damage:

Save a Baseline: Never level without a backup. Assign a baseline so you can measure the impact.

Define Leveling Priorities: Go to Project > Assign Resources. Set priorities for activities. Tell P6: "Delay the landscaping before you delay the steel erection."

Open Leveling Options: (Tools > Level Resources).

Set Constraints:

Check "Recalculate resource costs after leveling."

Set "Maximum % to over-allocate resources" to 0% (or 10% if you allow slight overtime).

Filter: Don't level "All Resources". Select only the specific resource (e.g., "Welder") that is red in the histogram.

Preview: Look at the "Leveling Log" after running. It tells you which activities were delayed.

Conclusion: It's About Negotiation, Not Just Math

Resource leveling is where the rubber meets the road. It transforms a theoretical wish-list into an executable plan.

As a Project Control Manager, your job isn't just to remove red bars from the histogram. Your job is to find the balance between cost (adding more resources), time (delaying the project), and scope (reducing quality).

Mastering this in Primavera P6 separates the data entry clerks from the true Planning Experts.



Need Help With Your Schedule?

Are you struggling with over-allocated resources in your current project? I offer specialized tools and templates to help you manage EPC schedules effectively.

Visit My Portfolio & Tools Library

For more technical articles, training materials, and professional resources, visit our page in GitHub as a link below:

- <https://sbmousavices.github.io/industrial-Tools>

Copyright Notice: © 2026 Behzad Mousavi. All rights reserved. This article may be shared for educational purposes with proper attribution. Commercial use requires written permission from the author.